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Overview

✓ Justification of task durations: 
• Group experience in NSW trigger simulation 
• Looked at comparable project: NSW MM Trigger Processor 
• Advice from experienced colleagues (physics & EE) 
• Task length do take into account %FTE available 

✓ Spreadsheet color coding 
• ATLAS milestones (taken from the scopping document) 
• Project & external dependencies milestones  
• Procurement of “large” items  
❖ Small material purchase used Yes in material column
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Tasks	layout

✓ Trigger algorithm tasks in parallel to firmware implementation 
• Algorithm development performed Research Associate (Kostas 

Ntekas)  
• Firmware by EE-1 

✓ Firmware testing tasks run in parallel to EE firmware/AMC design 
• Testing will be done by K. Ntekas (up to 3/19), EE students (& off 

project personal). EE’s supervise.




